

GENERAL PROJECT TIMELINE

Does not include adoption of Land Use Plan amendment(s)

May 14, 2019 JJA Subcommittee

Review CAFO Section make final recommendations

June, 2019 JJA Subcommittee

Review Residential (small lot) discussion make final recommendations

July 2019 JJA Subcommittee

Hand-off updated draft including comments from subcommittee (meet to finish up topics if necessary)

August 2019 JJA Subcommittee

Any comments left will be forwarded to Planning Commissions to consider in its review of Ordinance

September, 2019 (Joint Meeting of City/County Planning Commissions)

Joint Meeting #1 Intro to Joint Jurisdiction/Introduction to Concept/process of Ordinance

October, 2019 (Joint Meeting of City/County Planning Commissions)

Joint Meeting #2 Section by Section Review #1

November/December 2019 (Joint Meeting of City/County Planning Commissions)

Joint Meeting #3 Section by Section Review #2

January, 2020 (Joint Meeting of City/County Planning Commissions)

Joint Meeting #4 Section by Section Review #3

February 2020 (City Attorney/State's Attorney Review)

March 17, 2020

Joint Meeting #1 (County Commission, County and City Planning Commissions, and City Council)

- Public Hearing before County Commission, County and City Planning Commissions, and City Council
- Recommendation of Approval by County and City Planning Commissions
- First Reading of Ordinance by County Commission and City Council

April 21, 2020

Joint Meeting #2 (County Commission and City Council)

- Second Reading of Ordinance by County Commission and City Council
- Approval by County Commission and City Council

April 25, 2020

Publish Notice of Adoption (Week 1)

May 2, 2020

Publish Notice of Adoption (Week 2)

May 22, 2020

Effective Date of Ordinance

Project Timeline as of May 14, 2019